COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/18/2007

ESTIMATE SUMMARY 15:17:09
CONTID: C13579-ALT ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 13579-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 221.( DAYS TIME ALLOW: 693 CALENDAR DAYS
I-270 EXT., PHASE VI PERCENT TIME: 31.89 ORIG TIME ALLOW: 693 CALENDAR DAYS

PROJECT NO: C2706-033 - Alt. 1 Conc. Def.

I-270 EXT., PHASE VI Alternate 1 - Concrete Default

NAME OF ROAD: 270N
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/18/2007 DATE TIME STARTED 11/06/2006
ONE PLAIN VIEW RD DATE LET 08/10/2006 DATE WORK BEGAN 11/06/2006
DATE AWARDED 09/25/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/11/2006 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 11/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 15,499,455.80 PARTICIPATING $ 100,000.00 $ 0.00
AWARD PROJECT AMT: $ 14,731,461.60 NON-PARTICIPATING 3,008,561.95 80,000.00
PERCENT COMPLETE : 20.06% TOTAL EARNINGS 3,108,561.95 80,000.00
FUNDS AVAILABLE: $ 12,390,893.85 STOCKPILED MATERIALS 687,348.44 69,476.99
GROSS EARNINGS 3,795,910.39 149,476.99
TOTAL CLAIMS: $ 0.00 RETATNAGE -78,406.86 -2,400.00
SECURITIES ENCUMBERED 78,406.86 78,406.86
NET EARNINGS 3,795,910.39 225,483.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,795,910.39 225,483.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 225,483.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 3.000 0.590
ACRE 0.000 0.00
10,000.00000 0.590 5,900.00
0010 202-00010 *REMOVAL OF TREE 25.000 25.000
EACH 0.000 0.00
760.00000 25.000 19,000.00
0015 202-00200 *REMOVAL OF SIDEWALK 156.000 27.000
Sy 0.000 0.00
8.00000 27.000 216.00
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 26.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 13,689.000 0.000
Sy 0.000 0.00
4.00000 0.000 0.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 14,614.000 7,498.000
SF 0.000 0.00
3.00000 7,498.000 22,494.00
0035 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0040 202-00810 *REMOVAL OF GROUND SIGN 26.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0045 202-00821 *REMOVAL OF SIGN PANEL 27.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0050 202-00895 REMOVAL OF IMPACT ATTENUATOR 6.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 639.000 512.000
LF 0.000 0.00

3.00000 512.000 1,536.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01140 REMOVAL OF GUARDRAIL TYPE 4 7,818.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0070 202-05150 *SANDBLASTING 74,282.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 20,844.000 0.000
cY 5,000.000 80,000.00
16.00000 5,000.000 80,000.00
0080 203-01100 *PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
61.00000 0.000 0.00
0085 203-01500 *BLADING 180.000 0.000
HOUR 0.000 0.00
71.00000 0.000 0.00
0090 203-01510 *BACKHOE 180.000 24.000
HOUR 0.000 0.00
76.00000 24.000 1,824.00
0095 203-01550 *DOZING 180.000 29.500
HOUR 0.000 0.00
92.00000 29.500 2,714.00
0100 203-01594 *COMBINATION LOADER 180.000 86.500
HOUR 0.000 0.00
72.00000 86.500 6,228.00
0105 203-01597 *POTHOLING 170.000 8.000
HOUR 0.000 0.00
92.00000 8.000 736.00
0110 203-02330 LABORER 180.000 5.000
HOUR 0.000 0.00

126.00000 5.000 630.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 207-00205 *TOPSOIL 2,208.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0120 208-00011 *EROSION BALES (WEED FREE) 678.000 377.000
EACH 0.000 0.00
15.00000 377.000 5,655.00
0125 208-00020 *SILT FENCE 5,173.000 5,050.000
LF 0.000 0.00
2.00000 5,050.000 10,100.00
0130 208-00030 *SEDIMENT BASIN 6.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0135 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
2,000.00000 5.000 10,000.00
0140 208-00055 *RIGID INLET PROTECTION DEVICE 18.000 13.000
EACH 0.000 0.00
1,000.00000 13.000 13,000.00
0145 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 18.000 13.000
EACH 0.000 0.00
1,000.00000 13.000 13,000.00
0150 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.150
LS 0.000 0.00
5,000.00000 0.150 750.00
0155 210-00815 *RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0160 210-01130 *RESET GUARDRAIL TYPE 3 138.000 50.000
LF 0.000 0.00
5.00000 50.000 250.00
0165 210-01200 *RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00

350.00000 1.000 350.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04000 ADJUST STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,036.00000 0.000 0.00
0175 212-00006 *SEEDING (NATIVE) 37.000 0.000
ACRE 0.000 0.00
332.00000 0.000 0.00
0180 212-00032 *SOIL CONDITIONING 19.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0185 213-00002 *MULCHING (WEED FREE HAY) 55.000 0.000
ACRE 0.000 0.00
337.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 10,180.000 0.000
1B 0.000 0.00
1.60000 0.000 0.00
0195 213-00100 *SOIL BINDER 18.000 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0200 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 25.000 0.000
EACH 0.000 0.00
815.00000 0.000 0.00
0205 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 30,480.000 0.000
sy 0.000 0.00
1.35000 0.000 0.00
0210 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,219.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0215 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 42.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0220 412-01100 *CONCRETE PAVEMENT (11 INCH) 3,145.000 0.000
sy 0.000 0.00
79.00000 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 531.000 0.000
sy 0.000 0.00
2.50000 0.000 0.00
0230 503-00042 *DRILLED CAISSON (42 INCH) 19.000 19.000
LF 0.000 0.00
325.00000 19.000 6,175.00
0235 503-00048 *DRILLED CAISSON (48 INCH) 43.000 43.000
LF 0.000 0.00
250.00000 43.000 10,750.00
0240 506-00209 *RIPRAP (9 INCH) 247.000 0.000
cY 0.000 0.00
57.00000 0.000 0.00
0245 506-00224 *RIPRAP (24 INCH) 648.000 0.000
cy 0.000 0.00
72.00000 0.000 0.00
0250 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 39.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0255 601-40300 *STRUCTURAL CONCRETE COATING 1,195.000 0.000
sy 0.000 0.00
6.30000 0.000 0.00
0260 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 369.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0265 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 292.000 150.000
LF 0.000 0.00
70.00000 150.000 10,500.00
0270 603-05015 *15 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0275 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00

500.00000 1.000 500.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-10480 *48 INCH CORRUGATED STEEL PIPE 425.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0285 603-61120 *12 INCH FLEXIBLE PIPE 100.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0290 604-00305 INLET TYPE C (5 FOOT) 4.000 1.000
EACH 0.000 0.00
4.00000 1.000 4.00
0295 604-00310 INLET TYPE C (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0300 604-00510 INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,240.00000 0.000 0.00
0305 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,755.00000 0.000 0.00
0310 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 300.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0315 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 651.000 264.000
LF 0.000 0.00
16.10000 264.000 4,250.40
0320 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 404.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0325 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 877.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0330 606-01340 *END ANCHORAGE TYPE 3D 2.000 1.000
EACH 0.000 0.00

588.00000 1.000 588.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0335 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
952.00000 0.000 0.00
0340 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0345 606-02005 *END ANCHORAGE (FLARED) 3.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0350 607-11525 *FENCE (PLASTIC) 3,884.000 1,342.000
LF 0.000 0.00
2.50000 1,342.000 3,355.00
0355 607-11580 *FENCE (TEMPORARY) 1,880.000 1,053.000
LF 0.000 0.00
4.50000 1,053.000 4,738.50
0360 608-00026 *CONCRETE BIKEWAY (6 INCH) 110.000 0.000
SY 0.000 0.00
35.00000 0.000 0.00
0365 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 400.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0370 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 430.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0375 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,585.000 53.000
LF 0.000 0.00
5.50000 53.000 291.50
0375 MATERIAL ALLOWANCE STOCK PILE MATERIALS 1,000.000
LF 0.000 0.00
0.86000 1,000.000 860.00
0380 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00

22,000.00000 0.000 0.00
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0385 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 0.000
EACH 0.000 0.00
2,550.00000 0.000 0.00
0390 614-00011 *SIGN PANEL (CLASS I) 65.000 0.000
SF 0.000 0.00
16.60000 0.000 0.00
0395 614-00012 *SIGN PANEL (CLASS II) 88.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0400 614-00013 *SIGN PANEL (CLASS III) 2,165.000 0.000
SF 0.000 0.00
23.50000 0.000 0.00
0405 614-00477 *STEEL SIGN POST (S 4X7.7) 45.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 92.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0415 614-07105 *MODIFICATION OF SIGN LEGEND 6.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0420 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
27,000.00000 0.000 0.00
0425 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.080
EACH 0.000 0.00
40,000.00000 0.080 3,200.00
0430 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0435 615-00030 *EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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0440 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0445 621-00450 *DETOUR PAVEMENT 780.000 197.000
SY 0.000 0.00
54.00000 197.000 10,638.00
0450 625-00000 *CONSTRUCTION SURVEYING 1.000 0.399
L S 0.000 0.00
150,000.00000 0.399 59,850.00
0451 625-00001 CONSTRUCTION SURVEYING (HOURLY) EXTRA CONSTRUCTION 50.000 31.500
SURVEYING (HOUR)
HOUR 0.000 0.00
100.00000 31.500 3,150.00
0455 626-00000 *MOBILIZATION 1.000 0.500
L S 0.000 0.00
990,000.00000 0.500 495,000.00
0460 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L S 0.000 0.00
10,000.00000 0.400 4,000.00
0465 627-00005 *EPOXY PAVEMENT MARKING 421.000 92.000
GAL 0.000 0.00
125.00000 92.000 11,500.00
0470 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 583.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0475 630-00000 *FLAGGING 12,000.000 409.500
HOUR 0.000 0.00
20.00000 409.500 8,190.00
0480 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00
5,200.00000 0.500 2,600.00
0485 630-00007 *TRAFFIC CONTROL INSPECTION 233.000 92.000
DAY 0.000 0.00
60.00000 92.000 5,520.00
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0490 630-00012 *TRAFFIC CONTROL MANAGEMENT 460.000 103.000
DAY 0.000 0.00
500.00000 103.000 51,500.00
0495 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 700.000 33.500
HOUR 0.000 0.00
60.00000 33.500 2,010.00
0500 630-80001 *FLASHING BEACON (PORTABLE) 12.000 4.000
EACH 0.000 0.00
622.00000 4.000 2,488.00
0505 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 3.500
EACH 0.000 0.00
208.00000 3.500 728.00
0510 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 185.000 24.000
EACH 0.000 0.00
93.00000 24.000 2,232.00
0515 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 43.500
EACH 0.000 0.00
114.00000 43.500 4,959.00
0520 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 7.500
EACH 0.000 0.00
114.00000 7.500 855.00
0525 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,640.000 174.500
SF 0.000 0.00
19.00000 174.500 3,315.50
0530 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
15,000.00000 2.000 30,000.00
0535 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0540 630-80360 *DRUM CHANNELIZING DEVICE 200.000 87.000
EACH 0.000 0.00

47.00000 87.000 4,089.00
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0545 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 9,980.000 1,744.000
LF 0.000 0.00
1.00000 1,744.000 1,744.00
0550 630-80380 *TRAFFIC CONE 600.000 225.000
EACH 0.000 0.00
10.00000 225.000 2,250.00
0555 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000
DAY 0.000 0.00
1,000.00000 1.000 1,000.00
0560 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 4.000
EACH 0.000 0.00
4,500.00000 4.000 18,000.00
0565 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0570 700-70010 F/A MINOR CONTRACT REVISIONS 559,417.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0585 700-70022 F/A OJT COLORADO TRAINING PROGRAM 14,466.000 6,072.000
FA 0.000 0.00
1.00000 6,072.000 6,072.00
0590 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70074 F/A OBTAIN POWER FROM XCEL 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0605 700-70310 F/A LANDSCAPING 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR AND RELOCATE ELECTRICAL 0.180 0.180
WIRING (CMO #4)
LS 0.000 0.00
6,095.00000 0.180 1,097.10
1005 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 85.000 85.000
GAL 0.000 0.00
44.00000 85.000 3,740.00
1010 208-00002 EROSION LOG (12 INCH) 774.000 774.000
LF 0.000 0.00
6.15000 774.000 4,760.10
1015 900-00014 ADDED ITEM (LUMP SUM)/ STORM SEWER CONFLICT AT PIER 5 1.000 1.000
LS 0.000 0.00
17,944.50000 1.000 17,944.50
CAT 0200 CURRENT AMT 4,709,642.60 S 80,000.00 % 1,039,077.60
CAT NO0201 ROADWAY - ITS
0620 503-00048 *DRILLED CAISSON (48 INCH) 92.000 31.500
LF 0.000 0.00
250.00000 31.500 7,875.00
0625 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 9.000 5.000
EACH 0.000 0.00
13,000.00000 5.000 65,000.00
0630 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000
LF 0.000 0.00
16.10000 0.000 0.00



CONTID: C13579-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - ITS

0635 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 50.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0640 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
952.00000 0.000 0.00
0645 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,010.00000 0.000 0.00
0650 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 25.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0655 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 11,000.000 1,749.000
LF 0.000 0.00
9.00000 1,749.000 15,741.00
0655 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR 2" CONDUIT 9,251.000
(BOR)
LF 0.000 0.00
0.86000 9,251.000 7,955.86
0660 613-00300 *3 INCH ELECTRICAL CONDUIT 150.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0665 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,000.000 8,629.000
LF 0.000 0.00
5.50000 8,629.000 47,459.50
0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 0.000
(P)
LF 0.000 0.00
1.12000 0.000 0.00
0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 4,371.000
(P)
LF 0.000 0.00
0.86000 4,371.000 3,759.06
0670 613-07023 *PULL BOX (24"X36"X24") 18.000 1.000
EACH 0.000 0.00

1,100.00000 1.000 1,100.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - ITS

0675 614-10120 *VARIABLE MESSAGE SIGN 1.000 0.020
EACH 0.000 0.00
132,000.00000 0.020 2,640.00
0680 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
0685 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0690 614-72884 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 3.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0695 614-86002 *SPREAD SPECTRUM RADIO 3.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0700 614-86245 *CONTROLLER (TYPE 170E) 5.000 0.000
EACH 0.000 0.00
7,700.00000 0.000 0.00
0705 614-87020 *OPTICAL TRANSCEIVER 12.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0710 614-87028 *VIDEO OPTICAL TRANSCEIVER 6.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0715 614-87320 *CLOSED CIRCUIT TELEVISION 3.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0720 614-87325 *CLOSED CIRCUIT TELEVISION POLE 3.000 0.000
EACH 0.000 0.00
10,535.00000 0.000 0.00
0725 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00

8,800.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - ITS
0730 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 6,000.000 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0735 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 3,000.000 0.000
LF 0.000 0.00
2.85000 0.000 0.00
0740 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 9,000.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
CURRENT AMT 802,064.00 $ 0.00$ 151,530.42
CAT NO0300 STRUCTURE E-17-QK
0745 206-00000 *STRUCTURE EXCAVATION 4,094.000 4,094.000
cy 0.000 0.00
8.00000 4,094.000 32,752.00
0750 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,351.000 337.000
cY 0.000 0.00
28.00000 337.000 9,436.00
0755 206-00200 *STRUCTURE BACKFILL (CLASS 2) 3,500.000 2,322.000
cy 0.000 0.00
8.00000 2,322.000 18,576.00
0760 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 757.000 337.000
cY 0.000 0.00
20.00000 337.000 6,740.00
0765 503-00048 *DRILLED CAISSON (48 INCH) 1,723.000 1,723.000
LF 0.000 0.00
250.00000 1,723.000 430,750.00
0770 504-04410 *BLOCK FACING 551.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0775 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 93.000 0.000
cy 0.000 0.00
350.00000 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0780 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.630
L s 0.000 0.00
600,000.00000 0.630 378,000.00
0785 512-00103  BEARING DEVICE (TYPE III) 28.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0786 900-00014  ADDED ITEM (LUMP SUM)/ REVISED FIXED BEARING DETAIL (S 0.000 0.000
CONCRETE AND REBAR)
L s 0.000 0.00
159,388.00000 0.000 0.00
0790 513-00690  BRIDGE DRAIN (SPECIAL) 17.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0790 MATERIAL ALLOWANCE MATERIAL FOR BRIDGE DRAINS 7.650
EACH 0.000 0.00
6,147.12000 7.650 47,025.47
0795 515-00400 *CONCRETE SEALER 8,047.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0800 518-01009  BRIDGE EXPANSION DEVICE (0-9 INCH) 62.000 0.000
LF 0.000 0.00
1,200.00000 0.000 0.00
0805 518-01015  BRIDGE EXPANSION DEVICE (0-15 INCH) 31.000 0.000
LF 0.000 0.00
2,000.00000 0.000 0.00
0810 601-01050 *CONCRETE CLASS B (WALL) 2.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0815 601-03040 *CONCRETE CLASS D (BRIDGE) 3,472.000 1,266.381
cy 0.000 0.00
450.00000 1,266.381 569,871.45
0815 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR PIER CAP PT 2,646.120
BARS
cy 0.000 0.00

17.31350 2,646.120 45,813.60
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PCN: 13579-ALTBID1 ESTIMATE RUN 06/18/2007
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008 15:17:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0820 601-05050 CONCRETE CLASS S50 139.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0825 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 8,055.000 0.000
SY 0.000 0.00
2.90000 0.000 0.00
0830 601-40300 *STRUCTURAL CONCRETE COATING 19,775.000 0.000
sy 0.000 0.00
6.30000 0.000 0.00
0835 602-00020 *REINFORCING STEEL (EPOXY COATED) 954,005.000 356,829.200
1B 0.000 0.00
1.00000 356,829.200 356,829.20
0840 606-10700 *BRIDGE RAIL TYPE 7 4,609.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0845 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 2,970.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0850 613-00075 *3/4 INCH ELECTRICAL CONDUIT 174.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0855 613-00200 *2 INCH ELECTRICAL CONDUIT 9,377.000 98.000
LF 0.000 0.00
4.50000 98.000 441.00
0855 MATERIAL ALLOWANCE STOCKPILE MATERIALS 2,800.000
LF 0.000 0.00
0.86000 2,800.000 2,408.00
0860 618-00002 *PRESTRESSING STEEL STRAND 18,074.000 0.000
MKFT 0.000 0.00
32.00000 0.000 0.00
0860 MATERIAL ALLOWANCE DUCT & HARDWARE (UNIT 1) 9,036.998
MKET 0.000 0.00

4.70240 9,036.998 42,495.58
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PCN: 13579-ALTBID1 ESTIMATE RUN
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000
MKFET 903.700 14,242.13
15.75980 903.700 14,242.13
0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000
MKFT 903.700 14,242.13
15.75980 903.700 14,242.13
0860 MATERIAL ALLOWANCE DUCT BPS (UNIT 2) 0.000
MKET 9,036.999 40,992.73
4.53610 9,036.999 40,992.73
0865 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 44,734.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0870 618-10384 *PRECAST CONCRETE U GIRDER (U84) (CURVED) 4,452.000 0.000
LF 0.000 0.00
880.50000 0.000 0.00
0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 470.560
4L, 4R, 6L, 6R
LF 0.000 0.00
567.53000 470.560 267,056.92
0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 353.280
2R, 2L, 19L
LF 0.000 0.00
567.53000 353.280 200,497.00
0872 900-00014 ADDED ITEM (LUMP SUM)/ PT BAR RELOCATION 4,667.700 4,667.700
LS 0.000 0.00
1.00000 4,667.700 4,667.70

CAT 0300 CURRENT AMT $ 9,782,855.20 $ 69,476.99 5 2,482,836.91
CAT NO0301 WALL E-17-CL

0875 206-00000 *STRUCTURE EXCAVATION 231.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0880 206-00100 *STRUCTURE BACKFILL (CLASS 1) 677.000 130.000
cYy 0.000 0.00

28.00000 130.000 3,640.00
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CAT NO0301 WALL E-17-CL
0885 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 659.000 70.000
cy 0.000 0.00
20.00000 70.000 1,400.00
0890 504-04410 *BLOCK FACING 2,285.000 253.000
SF 0.000 0.00
15.00000 253.000 3,795.00
0895 601-01050 *CONCRETE CLASS B (WALL) 6.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0900 601-03040 *CONCRETE CLASS D (BRIDGE) 58.000 30.290
cY 0.000 0.00
450.00000 30.290 13,630.50
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,035.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 101,394.00 $ 0.00$ 22,465.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0910 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
0915 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0920 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 103,500.00 $ 0.00$ 100,000.00
PROJECT TOTAL CURRENT AMT $ 15,499,455.80 $ 149,476.99$ 3,795,910.43




